
                 

           
 
 
 

This Week – Ongoing Work – 10/17/05 through 10/21/05 
 
CVC and East Front Plaza: 
• Workers continue to install mechanical, electrical and plumbing systems, erect masonry block work and metal stud 

walls, place concrete, install finish stone, and apply plaster to interior spaces.  
• Stone crews will continue installing stone inside the Great Hall, both orientation theaters and in the Congres-

sional Auditorium. 
• On the Service Level, all of the major equipment is now installed and crews are making the final duct connections to 

the air handling units and fans, piping connections to equipment, and final electrical connections.  
• Crews continue installation of mechanical, electrical and plumbing systems, underslab conduit, ductwork and 

floor topping slabs in the House and Senate Expansion Space.  Metal stud walls and drywall are now up in much 
of the middle level of the House expansion space surrounding a new committee hearing room. 

• Foundation work continues below the House Carriageway as part of the effort to construct a small underground tunnel 
that will connect the House wing directly to House expansion space.  Access will be maintained at all times to the 
House Carriageway Member and Staff Entrance, the South Door Entrance and the House Steps.   

• Crews continue to place concrete near the Senate Steps and along the west sidewalk that leads to Northwest Drive to 
prepare these zone for granite paver installation.  Pedestrian access will be maintained at all times to the North Door 
Entrance and the Senate Carriageway Member and Staff Entrance while work continues to restore the Senate Plaza 
and historic elements 

United States Capitol Visitor Center 
Weekly Construction Summary 

Prepared by the Capitol Visitor Center Project Office, Architect of the Capitol                       October 17, 2005 

CVC workers assemble scaffolding around one of 16 columns inside the Great Hall.  Masons will use the scaffold to set sandstone on the 30-foot-high 
columns.  Additional scaffolding will be assembled throughout the Great Hall in the weeks ahead to allow ceiling work to begin in November. 



Pipes are in place inside much of the pre-cast concrete sections of the CVC utility tunnel below East Capitol Street. 
 
East Capitol Street Utility Tunnel 
• First Street continues to be constricted at the intersection with East Capitol Street to allow for utility work in this 

zone.  Crews also continue to install reinforcing steel at the intersection to prepare for concrete placements. 
• Utility connections to steam and chilled water lines at Second Street are ongoing.  All of the pre-cast concrete sec-

tions are now in place.  Welding is the primary activity inside the tunnel with pipe now installed in much of the pre-
cast concrete sections between First and Second Streets. 

• New concrete (cast-in-place) will be placed beginning this week at the utility connection points at First and Second 
Streets. 

 
Next Week – 10/24/05 – 10/28/05 
 
CVC and East Front Plaza Work   
• Crews will continue to install ductwork and piping for 

all heating, cooling, supply, waste water, fire 
protection, and electrical systems; build mechanical 
spaces, install cable trays, place concrete, erect 
blockwork and metal stud walls, and install finish 
stone in areas on the upper and middle levels of the 
facility.   

• Installation of pipe will continue inside the new utility 
tunnel along East Capitol Street between First and Second 
Streets. Related utility tie-in work and concrete 
placements will continue at First and Second Streets. 

• Crews will continue installing mechanical, electrical and plumbing systems, metal stud walls, drywall, underslab 
conduit, ductwork and floor topping slabs in the House and Senate Expansion Space.   

• Excavation will continue in the House Carriageway as part of the construction of a small underground tunnel that 
will connect the House wing directly to the Capitol Visitor Center.   

• Restoration of the Senate Plaza will continue with demolition activities, concrete placements and installation of 
granite pavers.    

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, Project Communications Officer at (202) 228-1310 or by e-mail at 
tfontana@aoc.gov.  For this and previous editions of the Weekly Construction Summary, visit our web site at www.aoc.gov (click on the “Capitol Visitor Center” link). 

Workers secure a large fan unit to the floor of the CVC Service Level.


